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OBJECTIVE PRODUCT/ACTIVITY STATUS 

Steering Committee and State & Local 
Work Group Committees 

1. NTHMP Travel 
• NTHMP Steering Group Meetings (May & 

Nov 2003) 
• Cities on Volcanoes – Hilo HI Jul 14-18, 

2003, Presentation on Tsunami Notification 
System – 385 delegates, 36 countries (No cost 
to NOAA) 

• Tsunamis in the South Pacific Workshop – 
Wellington NZ Sep 25-27, 2003, Abstract and 
presentation on Translating Scientific 
Research into useable emergency management 
products and panel member on Tsunami 
warning system responses to a M8.7 Chilean 
EQ – 86 delegates, 11 countries (NOAA/NZ 
funding) 

2. State/Local Tsunami Program Meetings 
• Jun 26, 2003 – 24 attended (Montesano) 
• Aug 6, 2003 – 4 attended (South Bend) 

Oct 8, 2003 – Conf call – 8 people included 
testing conference bridge 

3. Critical Facility listing – contract with Pacific 
County closeout Feb 27, 2004 

4. NOAA Weather Radio for critical facilities – 
120 distributed to local jurisdictions and tribal 
nations 

5. Local warning system–(Ring back system) 
Pacific Co. partnership – installed & completed 

6. Local warning system – Tsunami Notification 
System  
• Ocean Shores – completed Jul 2, 2003 
• Port of Port Townsend – completed Oct 29, 2003 
• Makah Tribe – Pending  
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Warning/Evacuation/Interpretive 
Signs 

1. New/replacement signs 
• 10 replacement signs (Evacuation) 
• Quileute – Pending legal agreement 
• Makah – Pending tribal/legal agreement 

Tsunami Workshops 1. Tsunami Workshops (Mapping and 
preparedness planning) 
• Quileute Tribe –  Apr 2003 Mapping & 

Evacuation/Education – 20 people (tribal 
council) 

• Olympic Peninsula Intertribal Cultural 
Advisory Committee meeting – April  2003 – 
30 people – Presentation on tsunami tribal 
video and partnership agreement 

• Makah Tribe – Apr 2003 Mapping & 
Evacuation/Education – 15 people (tribal 
council) 

• Clallam & Jefferson – Apr 2003 Evacuation 
Mapping - 20 people 

• Pacific – Apr 2003 Evacuation Mapping – 4 
people 

• Whatcom – Oct 2003 Inundation Modeling 
results and evacuation/education discussions – 
12 people 

• Skagit/Island – Oct 2003 Inundation Modeling 
results and evacuation/education discussions – 
25 people 

2. Tsunami Ready Program dedication – Grays 
Harbor/Pacific County working with local 
officials to meet criteria for award by Jul 2004 

3. Tabletop Exercises in Counties – scheduled for 
Jan – Apr 2004 

 
NOTE:  Numerous one-on-one meetings are done 
with local emergency managers and contractors 
supporting the tsunami program 
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Public Education 1. Outreach to schools (500 in Washington) – Over 

750 schools outreached in regards to tsunami 
education 

2. Public Education Material – Sep 2003 – 
Released “How the Smart Family Survived a 
Tsunami” – It is being digitized to support over 15 
national/international request for the publication – 
it will be available through ITIC 

3. Tribal Video for K-6 Curriculum – In draft with 
release in late Dec 2003 – PBS is already working 
with the film producer to air this film early next 
year 

4. Social Science Assessment – 5 schools 
participated in an education assessment with focus 
groups being conducted with business 
(Hotel/Motel) , service organizations and residents 
– Draft is dated May 2003 

5. Business Continuity Outreach (Funded by the 
Earthquake Program) – EMD is partner with 
Cascadia Region Earthquake Workgroup  
(CREW) to hold business forums on the coast in 
early 2004 – the CREW video Business Survival 
Kit will be main tool in this outreach  

Inundation Mapping 1. Contract with DNR to support tsunami 
inundation mapping  (Eastern Straits of Juan 
de Fuca, including Whidbey Island, Bellingham 
and Anacortes) – Contract with DNR – 
Completion:  Jul 2004 

2. Puget Sound tsunami inundation modeling 
(Tacoma) – Modeling was put on hold pending 
release of new findings of the Tacoma Fault – 
DNR will meet with other experts to develop 
source parameters – Estimated Completion Date: 
Oct 2004  

3. Evacuation Maps for local jurisdiction/Tribes  
• 6 evacuation maps for Jefferson/Clallam  to be 

completed by Feb 2004 
• 10 maps Pacific/Grays Harbor and Whatcom, 

Skagit and Seattle (# maps pending) Jul 2004  
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NTHMP Projects 1. TsuInfo Alert - Contract with DNR – bimonthly  

2. Publication Reprint (TBD) 
3. Building Construction in EQ/TSU Inundation 

Areas (Collect all potential data) – Contract let 
to Oregon State – Contract end date: Sep 2004 – 
University of HI – Pending administrative 
processing  - Contract end date:  Sep 2004 

 
 


